

Phasing of Preferred Alternative

RE-ALIGNMENT, REHABILITATION & UPGRADING OF TOKAI PICNIC / BRAAI SITE

LEGEND:

- New picnic / braai area boundary
- - - New boundary to be determined on site
- Cadastral Boundary
- Road
- River & Buffer
- Bridge
- Internal road
- Emergency Exit track
- Pedestrian bridge
- Existing trees to be retained
- Replanting of shade trees over time
- Existing ablution facilities to remain
- New permanent ablution facilities
- Current braai sites (to be upgraded)
- New braai sites (to be built)
- P Formal parking under trees
- P Overflow parking under trees on peak days

PHASING IMPLEMENTATION

PHASE 1A (from February 2011)

- Note:
 - During construction all / part of phase 1A area will be temporarily closed;
 - Parking and braai functionality continues in areas of phase 1B and 2
- Braai area extension and access provision
- Formalise parking and internal road
- Construct ablution facilities
- Construct and upgrade braai sites
- Install baboon proof bins
- Introduce interpretive signage
- Install play equipment in play areas
- Commence river rehabilitation
- Temporary ablutions to be provided on peak days

PHASE 1B (from June 2011)

- Note:
 - Area of phase 1B will be closed and rehabilitation commenced only after full completion of phase 1A
 - Current "park and braai" functionality continues in area of phase 2
- Harvest senescent pine trees
- Commence fynbos rehabilitation

PHASE 2 (from June 2011)

- Note:
 - During upgrade of area the relevant section will be temporarily closed
 - Area of phase 1A will remain open and operational
- Formalise parking and internal road
- Construct and upgrade ablution facilities
- Construct and upgrade braai sites
- Install baboon proof bins
- Introduce interpretive signage
- Install play equipment in play areas
- Commence river rehabilitation
- Temporary ablutions to be provided on peak days
- Over time replant shade trees, following selective harvesting of senescent trees, to retain shaded landscape

PHASE 3 (To be Determined - TBD)

- Note:
 - Phase 1 & 2 provides for 212 braai sites. Phase 3 can accommodate an additional 50 braai sites
 - Use of the phase 3 area is only possible once the area has been handed over to TMNP by MTO Forestry Company

